
 
 

Idaho Falls Events Center: 
Meeting Minutes – SD Architectural Update Meeting 

 

 

Date:  August 27th, 2012 
Meeting Location: CRSA conference room, 151 N. Ridge STE #113, O.E. Bell Building,  Idaho Falls. 
 
Meeting Attendance: 

Cindy Ozaki (IFAD - Board) 
Robb Chiles (IFAD - Board) 
Bob Everhart (IFAD - Board) 
Mark Fuller (IFAD – Legal Counsel) 
Rebecca Casper (IFAD – Administration – Conf 
Phone) 
Kevin Greene (Centennial) 
Kevin Bruder (Centennial – Conf Phone) 

Kevin DeKold (CRSA) 
Robert Fehrenbacker (CRSA) 
Don Leslie (CRSA – Conf Phone) 
Mike Harvey (SCD – Conf Phone) 
Don Dethlefs (SCD – Conf Phone) 
Tana Barney (Snake River Landing – Ball 
Ventures) 

 

 
Discussion 

 
Responsibility 

 

5-14_1 Architectural update 
A. Site Items update: 

1.  Showing newly defined parking areas.  New 
configuration. 

2. Canals.  
a. Decision to leave canals as is.  Only lining.   
b. Will be changing the aesthetics of outer bank areas 

minimally.  
c. Still adding bridge over canal.   
d. Still including New Sweden Irrigation District access. 

3. Drop off areas. 
a. To include signage – No parking. 
b. Operator staff under authority of Fire Official should 

monitor to prevent people from parking in this area 
during an event. 

c. Should be towing for those who ignore parking signs 
and designated locations. 

4. Number of parking spaces. 
a. .3 the number calculation for number of spaces.  
b. Total number of spaces 1,200 

5. Plaza location 
a. The plaza is 90-100’ from the face of the building to 

the edge of the canal. . 
6. Bridges 

a. Height of the Evt Center Dr bridge may require entries 
to parking areas to move further from bridge.  Site 
lines down the road may be prevented by bridge as 
an obstruction.  SRL reported that entries on White 
Water Drive must be 200’ from bridges. 

 
  

 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Horrocks to check on the 
bridge height and views of 
traffic. 
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b. Change the V.I.P. parking area and move the first 

access into parking further west. 
 

B. SCD Progress on Project Floor Plans. 
1. Concourse level plan – Changes based on past minutes and 

decisions.  
a. Ticket and Lobby area – ticket lobby, ticket backroom 

and office.  Outside ticket counter for indoor and 
outdoor events. 

b. Lobby with less obstructions. 
c. Larger cart area northeast corner. 
d. Stair and elevators next to main entrance doors with 

one closer to commissary. 
e. Concessions every other space with restrooms 

between. 
f. Two grilles on each side of arena in concourse areas.  
g. Visiting Locker-room areas with dividing doors to 

make 3-6 locker-room areas.  
2. Upper level and seating update 

a. Club lobby and patio areas updated. 
b. Bar Buffet and liquor storage. 
c. Box Suites – two large, three small, and one party suite 

each side. 
d. Loge Suites – Eight on each side. 
e. Two large restrooms in opposite corners.  
f. Offices, conference rooms, and work areas.  
g. Showing cart locations. 

 
3.  Alternate Meeting/Ballroom Spaces. 

a. Basic ‘U’ Shaped lobby area with main entrance access 
from northwest parking area. 

b. (5) Five Meeting spaces for up to 300 people in a 
dining setting.  Larger if large meeting.  

c. Entrance discussions from Commissary.  Showing right 
now only one entrance into larger meeting space in 
middle.  Could have more doors into other areas.  

d. Storage spaces on either side – could be removed for 
more access from commissary.  

e. Access to the restrooms – other side can be locked if 
using only meeting area. 

f. Increase size of Alternate towards west.  Add more 
seating – perhaps being bigger it has better perception 
that the space is not competing with hotel spaces. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
SCD – To change the size of 
Alternate to align two walls 
and allow more seating.  
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C. Building envelope update - Sketch up model. 
1. Viewable model space  - looked over the building exterior 

(mostly repetitive panels – entries still in development), 
emulates preliminary concept with “brick snap” system, 
reduces glazing (views from interior show this might be a 
minimal amount).  

2. Future updates  will come as we progress in the aesthetics 
of the building exterior, IFAD available for shorter 
presentations during September business meetings. 

 
D. Future Meeting Schedule.  

 
 

End of Meeting  

 










